A&W Design-Build Team

11400 South TIE Committee
Wednesday, July 8, 2009

Construction Update

* Photos & schedule
* Include new schedule map
* Include upcoming concrete placing
Road closures
— check on notification (?)
- delay at 500 West



Construction: Fall ‘09 - Spring ‘10
Right-of-Wav Status:
70%appraisals approved; 20% offers made

Construction: Spring ‘09 - Fall ‘09
| ° Temporary fence will be installed to
| protect backyards until the new
post-and-panel wall is completed.
* Storm drain work will start as soon as
majority of right-of-way is acquired
Right-of-Way Status:
100%appraisals approved; 75% offers madi
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Construction Update: Concrete
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Construction: Spring ‘09 - Late ‘09
* Storm drain work is underway.

« Base course* placement will begin.
Right-of-Way Status:

80% properties appraised, 65% offers made

Construction: : Late ‘09 - Summer ‘10
Right-of-Way Status:

South Jordan
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Construction: Fall ‘09 - Fall ‘10

Right-of-Way Status:

54%appraisals approved; 32% offers m:
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Construction: Summer ‘09 - Fall ‘09
« Sewer line work to begin except for 1200 ft.
between 2100 West & South Jordan Canal
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(this section is delayed).
« Storm drain work starts after sewer line
is done.
Right-of-Wav Status:
81%appraisals approved; 43% offers m
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Redwood Rd.

ZONE 4

1300 West
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Construction Update: 1300 West-State Street
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Construction: Spring ‘09 - Fall ‘10 s |
« Soil nail wall* to begin. | .
« Full construction start i
S‘;ptceomnéer:l/co‘cotzser 25009‘ Spring ‘10 - Fall ‘10 | Spring ‘09 - Spring ‘10 Winter ‘10 - Spring ‘10 Spring ‘10 - Fall ‘10
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| Railroad Bridge: i

| Working on right-of-way Fall ‘09 - Early ‘10

b and planning coordinated

| construction with UTA,

| Union Pacific Railroad,
Wal-Mart, 4 private

| property owners, Rocky

| Mountain Power and 6

|

|

Construction: i

Summer ‘09 - Spring ‘10 Early 10 - Spring ‘10

* Building coffer dams* Willow Creek Area:

« Forming and pouring bridge piers « Settlement expected

 Building bridge embankment* to be completed by

Fall *09.

« New culvert to be
installed after
settlement is done.

Jordan River Bridge:
* Driving pile*

utility companies.







Construction Update: I-15
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Willow Creek Backs up at 11400
South
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So, What Happened?

Colorado Basin River Forecast Center
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Willow Creek’s Watershed

L Willow Creek Basin delineated based on a 5-meter Auto-Correlated
| Elevation Model obtained from the Utah GIS Portal. The delineated
Jareais 21.5 sq. mi., which is larger than the 15 sq. mi. documnented
for Willow Creek (West) at 11400 South in the FIS of Salt Lake

i County, Utah and Incorporated Areas (Revised Preliminary Oct. 22,
2007). The delineation does not take into account the effects of
irigation systems (i.e., canals, diversions, etc.) on storm water runof
This figure should not be relied upon for the purposes of hydrologic
and hydraulic analysis.



Pre-Construction Condition

 Existing box is 6.0 feet wide by 3.5 feet tall

EXISTING BOX CULVERT

OPENING = 21 SF

During Construction

» Coordinated with Salt Lake County
resulting in two 48-inch pipes

A‘WTEMP PIPES

EXISTING BOX CULVERT

OPENING =21 SF




A&W Will Construct

« 20-foot wide arch culvert

PROPOSED CULVERT

OPENING 53.1 SF

48" TEMP PIPES

OPENING 25.1 SF
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EXISTING BOX CULVERT

OPENING =21 SF

Thank You




Construction Update: Road Closures

Joe Warnick, Ames Construction
11400 South MOT Manager

» Access/ Closures
« Traffic Maintenance
+ Safety

*  Mobilization

Public Involvement Update

June Email & Phone Contacts

13% 13%

& Design
& Construction
PI

& Rain
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Landscape Comment Review

Q: “Can we put something like ivy on walls
that just retain and have nothing good
looking on them?”

Response: Ivy on the walls creates
structural issues and maintenance issues
long term.

Landscape Comment Review

Q: Multiple comments about the locations of

trees in relation to driveways

Response: The trees will be adjusted to
provide for the clear zone.




Landscape Comment Review

Q: “Why shrubs” — at the equestrian park

Response: There is a retaining wall through
part of this property thus causing a
structural conflict. Shrubs were chosen as
an alternate to provide an enhanced
landscape at this location.

Landscape Comment Review

Q: Consider shrub heights in front of walls.
No need to install a wall that cannot be
viewed

Response: Taller shrubs moved to sides on
all quadrants to gain walls views.




Landscape Comment Review

Q: “Just looking at the main plan it looks like
the trees are planted ON a canal. Is this
something that is normal or when planting
time comes it will be re-adjusted?”

Response: Due to structural concerns, no
trees will be located on the canals. Trees
will be adjusted.
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